Jul
Aug
Sep
Oct
Nov
Dec
Study, literature review, contract-first design
Core services, gateway and frontend
Licence anomaly model, ClamAV, first audit
Mentor changes, business rules, e-signature
Drop-folder automation, e-mail approvals
Conversational assistant
Reminders, tracing, onboarding, model training
Quality audit and project report
UI redesign, security, review gate
Testing and evidence (planned)
Report finalisation and submission (planned)
mentor review
Milestones
audit 1
audit 2